

ID	Task Mod	Opgavenavn	Duration	Start	Finish	Pre	% Work Complet	Varsling	Gantt Chart											
									Q2	Q3	Q4	2022				2023				
1		Byggeperiode		Mon 09-08-21			0%		Byggeperiode											
2		BLOK 3	449 days	Mon 09-08-21	Fri 02-06-23		0%													
3		Etape 1	80 days	Mon 09-08-21	Fri 26-11-21		0%													
66		Lejl. *135, 134, 164, 165, 193, 194	35 days	Mon 20-09-2	Fri 05-11-21		0%													
81		Lejl. 135, 142,163,171, 192	35 days	Mon 04-10-2	Fri 19-11-21		0%													
96		Lejl. *137, 136, 143, 162, 172, 191	39 days	Mon 08-11-2	Fri 07-01-22		0%													
111		Lejl. (136), 137, 160, 161, 189, 190	39 days	Mon 22-11-2	Fri 21-01-22		0%													
126		Lejl. *139, 138, 144, 159, 173, 188	39 days	Mon 06-12-2	Fri 04-02-22		0%													
141		Lejl. (138), 139, 145, 158, 177, 187	38 days	Wed 05-01-2	Fri 25-02-22		0%													
156		Lejl. (139), 156, 157, 185, 186	40 days	Mon 17-01-2	Fri 11-03-22		0%													
171		BLOK 5	110 days	Mon 14-02-2	Fri 15-07-22		0%													
172		RUL 7 lejl. 67,68,74,75,100,101,102,103,104,129,130,13	50 days	Mon 14-02-2	Fri 22-04-22		0%													
173		RUL 8 lejl. 69,70,76,97,98,99,105,126,127,128	50 days	Mon 14-03-2	Fri 20-05-22		0%													
174		RUL 9 lejl. 71,72,77,94,95,96,106,123,124,125	48 days	Tue 19-04-22	Thu 23-06-22		0%													
175		RUL 10 lejl. 73,198,78,79,90,91,92,93,107,108,119,120,121,122	45 days	Mon 16-05-22	Fri 15-07-22		0%													
176		BLOK 7	135 days	Mon 27-06-2	Fri 27-01-23		0%													
177		RUL 11 Lejl. 1,2,9,10,35,36,37,38,39,64,65,66	40 days	Mon 27-06-2	Fri 09-09-22		0%													
178		RUL 12 Lejl. 3,4,11,32,33,34,40,61,62,63	40 days	Mon 08-08-2	Fri 30-09-22		0%													
179		RUL 13 Lejl. 5,6,12,29,30,31,41,58,59,60	40 days	Mon 05-09-2	Fri 28-10-22		0%													
180		RUL 14 lejl. 7,8,13,14,25,26,27,28,42,43,54,55,56,57	45 days	Mon 03-10-2	Fri 02-12-22		0%													
181		RUL 15 Lejl. 15,16,22,23,24,44,45,51,52,53	40 days	Mon 07-11-2	Fri 06-01-23		0%													
182		RUL 16 lejl. 17,18,19,20,21,46,47,48,49,50	35 days	Mon 05-12-2	Fri 27-01-23		0%													
183		Blok 5	50 days	Mon 09-01-2	Fri 17-03-23		0%													
184		RUL 17 Lejl. 80,81,87,88,89,109,110,116,117,118	35 days	Mon 09-01-2	Fri 24-02-23		0%													
185		RUL 18 Lejl. 82,83,84,85,86,111,112,113,114,115	35 days	Mon 30-01-2	Fri 17-03-23		0%													
186		Blok 3	50 days	Mon 27-02-2	Fri 05-05-23		0%													
187		RUL 19 Lejl. 146, 147, 153, 154, 155, 175, 176, 182, 183, 184	35 days	Mon 27-02-23	Fri 14-04-23		0%													
188		RUL 20 Lejl. 148, 149, 150, 151, 152, 177, 178, 179, 180, 181	35 days	Mon 20-03-23	Fri 05-05-23		0%													
189																				
190		Genhusningstidsplan.	176 days	Thu 10-02-22	Thu 03-11-22		0%													
191		Blok 5	91 days	Thu 10-02-22	Thu 16-06-22		0%													
192		lejl. 67 + 68	31 days	Thu 10-02-22	Thu 24-03-22		0%													
193		lejl. 69 + 70	31 days	Thu 10-03-22	Thu 21-04-22		0%													
194		lejl. 71 + 72	27 days	Wed 13-04-2	Thu 19-05-22		0%													
195		lejl. 73 + 198	27 days	Wed 11-05-2	Thu 16-06-22		0%													
196		Blok 7	81 days	Thu 23-06-22	Thu 03-11-22		0%													
197		lejl. 1 + 2	26 days	Thu 23-06-22	Thu 18-08-22		0%													
198		lejl. 3 + 4	25 days	Wed 03-08-2	Thu 08-09-22		0%													
199		lejl. 5 + 6	26 days	Thu 01-09-22	Thu 06-10-22		0%													
200		lejl. 7 + 8	25 days	Fri 30-09-22	Thu 03-11-22		0%													